SANDIP
UNIVERSITY

School of Computer Science & Engineering

Department of Computer Science & Application

Class & Semester: TYBCA | VI Sem

Week No.   03   **Date: 18-04-2024**

Work Completed: Backend Integration:

Integrated backend for dynamic content management and user authentication**.**

Populated user dashboard and course catalog with static data placeholders.

Bug Fixes and Refinements:

Addressed frontend bugs and refined UI elements for improved usability.

- **Challenges:**

Task Complexity: Backend setup and data population took longer due to complexity.

Resource Constraints: Limited resources delayed implementing video lectures and test analyzer.

- **Reasons for Delay:**

Video Lectures: Delayed due to resource constraints and planning needed for content curation and organization.

Test Analyzer: Postponed to prioritize core functionalities and ensure a stable platform launch.

- **Next Steps:**

Video Lectures Integration: Allocate resources for content creation and develop a plan for presentation.

Test Analyzer Development: Research and implement algorithms for accurate test result analysis.

User Testing and Feedback: Gather feedback for prioritizing future development efforts.

Performance Optimization: Continue optimizing website performance.

Guides Remark:

PRN No.	Name of Present Student	Signature
210105011029	**Vinit A. Mahale**	
210105011037	**Omkar R. Shejwal**	

Project Guide   Project Coordinator   Head of Department